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1.  Originator

Debra Davis

2.  Log Date:

3/5/02

3.  CCR #:
  

02-0190

4. Rev: 5.  Tel:

(301) 925-0721

6. Rm #:

3010F

7. Dept.

COTS

8. CCR Title: Install Ghostview 1.5 and GNU Ghostscript 6.5.2 binaries in the PVC and VATC as part of the Solaris 8 upgrade

9. Originator Signature/Date

Debra L. Davis     /s/     3/5/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 03/06/02

13.  Office Manager Signature/Date

Arthur Cohen     /s/     3/5/02

14.  Category of Change:

Other

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
None

17. Schedule
Impact:
02/078/02

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A, 6B

20. Date due to Customer:
            02/08/02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Need PDF file read/parse/print capabilities.  We need to build, install and test  GNU Ghostview 1.5  and Ghostscript 6.5.2
functionality for pre-baseline upgrade.  Install the in-house Ghostview 1.5 and acquire GNU Ghostscript 6.5.2 releases for
VTAC/PVC  This product will be part of the Solaris 8 upgrade.

Activity Code DVICT8168

24.  Proposed Solution:  (use additional sheets if necessary)
Recompile and install the Ghostview  1.5  on P2pls02 and T1ais01.  In addition, download GNU Ghostscript 6.5.2. This software
should be installed at /data1/COTS for the purpose of  testiing iPVC and VATC.  The software can be acquired from Kevin Lange
who currently has the software for testing.

25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
 If this change is not approved,  the COTS goup will be unable to complete the Autom,ount Solaris 8 PSR on time. In addition  ECS
will not have PostScript formatted file read/parse/print software capabilities on the Solaris 8 platform. Therfore ECS will be loosing
functionality that we previous had prior to Solaris 8.
27.  Justification for Emergency (If Block 15 is “Emergency”):
Need to complete the PSR for the Automounted COTS that has been put on an excellerated track.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Otai Harley     /s/     3/6/02
Byron V. Peters     /s/     3/6/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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